
Field Note Record
Contract No. Station Mile/Line: C/S

8127 ITS CCTV 4 I-90 WB

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 7/17/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

7/17/2019

E. Knudson

8/13/2019

Colton Peyser 7/18/19

BI 273
ITS CCTV 4

Contractor completed installation of Camera,  SVC and CCTV Cabinet, 
Pull/Terminate/Test Wire. 

Previous Estimate for Set SVC and CCTV Cabinet was at 85%. Bringing it up to 100% this 
Estimate. 

Amount= $10,200.00 x 15% = $1,530.00

Previous Estimate for Install Camera was at 0%. Bringing it up to 100% this Estimate. 

Amount = $9,600.00 x 100% = $9,600.00 

Previous Estimate for Pull/Terminate/Test Wire was at 90%. Bringing it up to 100% this Estimate. 

Amount = $5,100.00 x 10% = $510.00

Total = $1,530.00 + $9,600.00 + $510.00 = $11,640.00

OK TO PAY $11,640.00
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